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PROGRESS REPORT
Environmental Compliance & Restoration S u p p o r t

Libbv, Montana Asbestos Projec t (N-0428, N-0079. N-0423)
A. Work Performed August 1 - 31,2000:
The f o l l o w i n g activities were completed during the August reporting period:
• Demolished all structures except Long Shed.
• Cleared and grubbed trees.
• Conducted soil removal on the North side of the Parker Property. One excavation is to a d e p t h much

greater than 18" (due to the presence of visual vermiculite). Subsequently, V o l p e was directed to keep
all excavations to a maximum depth of 4' (maximum utili ty dep th in the state of Montana, TBD). Soil
removal rate above 2000 cubic yards per day.
S t o c k p i l e d debris and soil in and around the long shed.
Conducted Asbestos Awareness Session for community personnel.
Conducted 40-hr training course for approved subcontractors and Federal personnel.
Ini t ia t ed archaeological mitigation per consultation with a f f e c t e d parties and as directed by EPA.
Finalized the reimbursement amount for the P a r k e r ' s inventory. Inventory report provided to EPA.
Performed confirmatory soil sampling during the excavation e f f o r t
Comple t ed the Removal Action FSP based upon comments received from EPA.
Arranged a meeting with the State Historic Preservation Of f i c e r and EPA regarding the site.
Continued providing site security.
Continued providing mobile laboratory support.
Continued perimeter and personnel monitoring.
Provided oversight support at the Export Plant.
Provided background and confirmatory air sampling at the Export Faci l i ty
Conducted addit ional sampling and analytical activities (e.g., parking lot across f rom the
Screening Plant trailers).

• Communicated daily with OSCs and storefront regarding project status.
• Conducted administrative and accounting activities.
• Conducted contract and project management activities.
B. Work Planned for September 1 - 30,2000:
The f o l l o w i n g activities are planned for the September reporting period:
• Continue excavation and consolidation. Complete soil removal for the entire property for mis removal

season.
• Reshape north side of property prior to the conduct of surveying.
• Conduct surveying to determine actual depth of excavation. As necessary, remove additional soil.
• Place membrane at f our- f o o t excavation d e p t h prior to back f i l l ing north side of property.



• Comple t e erosion control plan (hay bales, gently slopes, sediment basins) and provide to MARCOR for
implementation.

• Conduct QA/QC of current erosion control and improve as necessary.
• Develop a winter cover plan for the long shed and associated properties. Provide to MARCOR for

implementation upon completion.
• Conduct sampling and reconnaissance of borrow bit sources.
• Re-shot aerial photograph. Obtain digitized aerial photograph and begin the process of deve loping a

CIS model for the site.
• Complete the archaeological mitigation.
• Perform confirmatory soil sampling during the excavation e f f o r t .
• Provide oversight at the Export Facili ty.
• Provide background and confirmatory air sampling at the Export Fac i l i ty
• Comple t e the Removal Action FSP (Revion 1) based upon comments received from EPA.
• Continue providing security and mobile laboratory support.
• Continue perimeter and personnel monitoring.
• Conduct any additional sampling and analytical activities.
• Communicate dai ly with OSCs and storefront regarding projec t status.
• Conduct administrative and accounting activities.
• Conduct contract and project management activities.
C. Last P e r i o d ' s Outstanding Issues/Discussion Items
• V o l p e and their c o n t r a c t o r ' s were denied access to all KDC properties by WR Grace

representatives. The V o l p e Center was therefore unable to place ground control points for the
aerial photograph. Comple t ion of the aerial photograph is now delayed until the end of
August due to the actions of WR Grace. The aerial photograph is being scheduled for the end of
Sepember. This has resulted in an increase in the cost far the aerial photograph.

• Volpe's trucking contract has been put on hold pending the outcome of WR Grace's
acquisition of the KDC properties. It is critical for V o l p e to be informed of the status of the
disposal location to react quickly to resource needs. Trucking will not occur this Fall. Volpe ivill
cancel the pending trucking solicitation.

• The V o l p e Center has received quotes for topsoil and f i l l . The quoted costs are s igni f i cant ly
higher than the budgeted costs. The final cost far fill far the north and south sides of the property
mil be determined following survey activities and depending upon the results of Volpe's borrow source
sampling program.

• The dep th of excavation is exceeding the planned 18 inches as indicated in the Removal Action
Work Plan. The Volpe Center will prepare a Memorandum that discusses the need to conduct deeper
excavation.

D. Current P e r i o d ' s Outstanding Issues/Discussion Items
• In their 9 / 8 / 0 0 correspondence to EPA, Grace indicated that they have a source for backf i l l

material for the Export Plant. V o l p e requests that EPA discuss the s o u r c e ' s availability to
EPA. If available, V o l p e will f u l l y characterize the soil prior to acceptance.



• S u p p o r t to the EPA's PE Program and associated activities is on-hold pending addi t ional
direction and information.

E. Cost Summary (see Attachment 1):
Libbv Economic Analysis Projec t (N-0064)
Project Comple te . The e f f o r t was completed for a cost of approximate ly $3300, 33% under budget.
The $1700 of remaining fund s can be authorized for other work as required.
Tacob s Smel t e r Projec t (N-0329)
No Activit ie s this period.
Lockwood Solven t s Proj e c t (N-0386)
A. Work Performed August 1 - 31,2000:
The V o l p e Center completed providing clean domestic water and bulk water to the f o l l o w i n g
residences:

Resident
Smith
H a r p e r
Holmes
Holmes
J e l l i s o n
Whitby .
Akins
Weiss
Mollerstuem
Dvorak

Addres s
522 Lomond Lane
528 Lomond Lane
1112 Doon Ave
1112 Doon Ave
505 Lomond Lane
534 Lomond Lane
546 Lomond Lane
418 Lomond Lane
400 Lomond
TBD

Water Provided
Bottled
Bottled
Bottled
Cistern
Bottled
Bottled
Bottled
Cistern
Cistern
Cistern

S u p p o r t to this pro j e c t is now complete.
B. Work Planned for September 1 - 30,2000:
No current plans.
C. Last Period's Outstanding Issues/Discussion Items



D. Current P e r i o d ' s Outstanding Issues/Discussion Items
E. Cost Summary (see Attachment 1):
Aspen Park Solvent s Projec t (N-0332)
A. Work Performed August 1 - 31,2000:
• Provided routing maintenance on the source removal system.
• Remained on-call to residents.
B. Work Planned September 1 - 30,2000.
• Provide services in accordance with the scope of services.
C. Last P e r i o d ' s Outstanding Issues/Discussion Items
D. Current P e r i o d ' s Outstanding Issues/Discussion Items
£. Cost Summary (see Attachment 1):
S a f e t y & Security (Counter-terrorism) Project (N-0350)
A. Work Performed August 1 -31,2000:
B. Work Planned for September 1 - 30,2000:
• Work currently on-hold pending further direction from EPA.
Asbes to s S a m p l i n g (N-0131)
A. Work Performed August 1 -31,2000:
As requested by the OSC, the V o l p e Center assisted with logistics of sample analysis.
B. Work Planned for September 1 - 30,2000:
Continue providing support to the OSC's sampling and analysis e f f o r t s .
C. Last P e r i o d ' s Outstanding Issues/Discussion Items
D. Current P e r i o d ' s Outstanding Issues/Discussion Items



E. Cost Summary (see Attachment 1):



A T T A C H M E N T 1
(COST S U M M A R I E S )



P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
V o l p e I A G # D W 6 9 9 5 3 7 9 2 - 0 1

P L A N S • W A F H I S T O R Y
a / 0 8 / 3 1 / 0 0
99T8ALOEFAXD82XRVOO
9 9 T B A L O E F A X 0 8 2 X W Q O O
9 9 T 8 A L O E F A X 0 8 6 D R V O O
9 9 T 8 A L O E F A X 0 8 W Q B N O O
9 9 T 8 A L O E F A X 0 8 W Q B C O O
99T8ALOEFAX08BCRSOO
9 9 T 8 A L O E F A X 0 8 2 X W Q O O
99T8ALOEFAX086DRVOO
9 9 T 8 A L O E F A X 0 8 A K R V O O
9 9 T 8 A L O E F A X 0 8 2 X R V O O
9 9 T 8 A L O E F A X 0 8 A K R V O O
9 9 T 8 A L O E F A X 0 8 B C B N O O
9 9 T 8 A L O E F A X 0 8 B C R V O O
99T8ALOEFAX0800BNOO
99T8ALOE50201 008BCRV01
99TBALOE50201 D08BCRV02
99T8ALOE50102D088CRV02
99T8ALOE50102D08BCRV02
OOT8ALOES0102D08BCRV02
OOTBALOES0102008BCRVDO
OOT8ALOES010200BBCRV01
OOT8ALOE50102008BCRVDO
T O T A L W A F l
A D V A N C E S
a/0 8/31/00
Inv 03802348
lew 03802564
Inv 03802635
Inv 03802740
Inv 03802893
Inv 03802935
March advanceMay advanceJuly advance
T O T A L A D V A N C E S
B »lanc« to Advance
E X P E N D I T U R E S
a / o B / 3 1 / D O
VoipG EnQNioonno
Contracts
Equ ip / supp l i e s
G & A
T O T A L E X P E N D I T U R E S

D A T E

04/27/1999
04/27/1999
04/27/1999
06/07/1999
12/01/1999
12/15/1999
12/22/1999
01/05/2000
02/040000
02/14/2000
02/14/2000
02/23/2000
03/29/2000
03090000
05/16OOOO
05/18/2000
08/29/2000
08/29/2000
08/23/2000
0801/2000
08030000
08/23/2000

D A T E

02/19/1999
05/26/1999
0802/1999
0806/1999
10/28/1999
12/14/1999

March, 2000
May, 2000
July, 2000

Ubby. MT

$ 250,000
S 350.000

S 200.000
$ 1,700.000

$ 500,000
$ 3,000,000

Ubby. MT

S 250.000
$ 145,000
t 350.000
1 500.000
$ 1.245,000
$ 1,755,000

Ubby, MT

282,652
888.583

92,893
77.886

1.322.013

Jacobs S m e l t e r s

$ 475,000
$ 1.000,000

$ 4,625,000

$ 400,000

$ 6,500,000
Jscoos Snwnf l r s

75,000
185,000

2.000,000
980.000
750.000

1,400.000
350,000
150,000

$ 5.890,000
$ 610,000
Jacobs Smellers

$ 411,964
t 5.217,011
$ 18,631
$ 224.663
$ 5,872.269

Lock wood

$ 20,000
S 20.000

$ 40,000
Lockwood

* 20.000
$ 20.000

$ 40.000
S

Lockwood

2,654
7,987

27
500

11.169

Aspen Park
Solvent s

$ 25.000

$ 80.000

$ 105.000
Aspen ParkSolvents

S 25.000

$ 60.000

$ 105,000
$

Aspen ParkSolvents
3,577

13,509-
2,799

19.884

Ubby Cos t
A n a l y s i s

$ 5.000

* 5,000
Ubby Cost

Analysts

$ 5,000

$ 5,000
$

Ubby Cost
Analysis

4,380
.
.
-

4.380

S a f e l y «Security

S 15,000

$ 15,000
S a f e t y A

Security

$ 15.000

$ 15,000
$

S a f e t y *
Security

1,315.
.
-

1.315

Libby
Remediation

t 1.200,000
$ 143,000
$ 750.000
S 2,600,000

S 4,693,000
UbbyRemedMon

$ 308,000
$ 308,000
$ 4.385,000

Ubby
R A I t W d l 8 DOT

82.061
491,107

187
82,951

656.305

Libby
S a m p l i n g

$ 20.000

$ 20.000
UbbySampling

$
$ 20,000

Ubby
SampNnQ

-
-
-
•
•

Libby Remediation
Export Plant

$ 200.000

$ 300,000

$ 500,000
Ubby RemediationExport Plart

S 100.000
$ 100.000
$ 400,000
Ubby RemediationExport Plant

3,577-
-
-

3,577

T O T A L

475,000
1.000.000

25,000
15,000

250,000
350.000

4.625.000
80.000
20,000

400.000
20,000

200,000
1.700,000

5,000
200,000

1,200,000
143,000
750,000

2.600,000
20.000

300.000
500,000

-
14.878,000

T O T A L

100,000
200,000

2,000,000
1,000,000
1.000,000
1.500.000

500,000
500,000
908.000

$ 7.708,000
$ 7.170,000

T O T A L

772,180
6.618,197

111.738
388,798

7,890,912.46
[ C U R R E N T M O N T H E X P E N D . |S 242,49511^ 6,168 \t 1.139 | $ I I 1.154 | S - | S 538,681 | S 3.083 | $ 792.719.98 |

7/31/00



E P A S U M M A R Y

K S K P A / Y o l p r I A < ; ( I A G » I ) W < > 9 9 S 3 7 9 2 - O I )
F i n a n c i a l S u m m a n

A/O a/11/00

Funds Authorized
I ) J a c o b ' s S m e l l e r ( N - 0 3 2 9 )

2 ) E P A S e c u r i t y & S a f e t y ( N - 0 3 S O )
3) Aspen Park ( N - 0 3 3 2 )
4 ) Lockwood S o l v e n t s ( N - 0 3 8 6 )
5) Libby Emergency Response ( N - 0 4 2 8 )
6) L i b b y Cost A n a l y s i s (N-0064)
7) Libby Remediation E x p l o r t Plant ( N - 0 4 2 3 )
8) Libby Remediation (N0079)
9 ) Libby S a m p l i n g ( N O I 3 1 )
T o t i l E P A F u n d s Authorized ( W A F S )
T o t t l EPA F u n d s Received
Unal lo ca t ed F u n d s
Cost* Incurred

Planned
6,50(1.00()

15,00(1
105,0011

40,00(1
3,000,000

5,000
500,000

4,693,000
20,000

14,878,000
16,058,000

1,180,000

Cumulat iveCommitted Co»t»

A
B
A - R

$
$
t
$
S
$
$
$
S
$
$
S

Planned
6 , 5 0 0 , ( K X >

15,000
105.000

4 0 . I X X )
3,000,001)

5.000
500,000

4,693,000
20,000

14.878,000
16,058,000

1,180,000
A
B
A - B

Accrued CostsVolpe Engineering:

1) Jacob ' s Smel ter (N-0329) .
2) EPA Security ft Safety (N-03SO)
3) Aspen Park ( N - 0 3 3 2 )
4) Lockwood Solven t s ( N - 0 3 8 6 )
5) Libby Emergency Response (N-0428)
6) Libby Cost Analysis (N-0064)
7) Libby Remediation Export Plant (N-0423)
8) Libby Remediation(N-0079)
9 ) Libby S a m p l i n g ( N O I 3 1 )

Si
Volpe Equip/Supplies/Other
Volpe GAA (3.9% of Contracts)

olpe Labor* of Labor)
nin S u p p o r t
olpe Travel
nglneering

)

^-Contracts
1

Total Cost J
teed F u n d s J
able F u n d s 9

411,998
267,414

13,817
94,121

787JSO
5,766,005

-
71,762
17,504

1,946,704
154,902

2,634,043
10,590,920

144,058
t 418,911
! 11,941,239
S 2,936,761
i 4,116,761

Cm
$
$
$
$
1
S$S$*SS$$III
S

•rent Month
29,567
19,367
7,466

11,261
67,661
.
.
.
469

55,010
.

63,061
807,561 $ .
926.lt!

10,943 t -
36,915 t -

1,041,621 C
A-C
B-C

S$SS
S
$SSS$$$$$fff$
S
S

411,998
267,414

6.013
86,755

772,189
5,217,011-

13,509
7,987

888.583

491,107-
6,618,197

111,738
388,798

7,890,912
6,987,088
8,167,088

Can
$
$
$
$
t
S .
$$$S$$S
Sttf
S

rent M o n t h
29,567
19,367

1.306
14,779
65,919

_
.
.
710

222.861
.
.

476,582-
700,153

1,093
26,454

792,720
A-T
B-T



J a c o b ' s S m e l t e r
f i n a n c i a l S u m m a r y

A / O 8 / 3 1 / 0 0

I unds Authorized
1 ) J a c o b ' s S m e l t e r (N-0329)
2) EPA Security & S a f e t y ( N - 0 3 5 0 )
3 ) A s p e n P a r k ( N - 0 3 3 2 )
4) Lockwood S o l v e n t s ( N - 0 3 8 6 )
5) Libby Emergency Response ( N - 0 4 2 8 )
6) Libby Cost A n a l y s i s (N0064)
7) L i b b y Remediation Export Plant ( N - 0 4 2 3 )
8) Libby Remediation (N0079)
9 ) Libby S a m p l i n g ( N 0 1 3 1 )

Tota l EPA F u n d s Authorized
Costs Incurred f Jacobs Protect)
Description
Volpe Engineering/Pro). Mgmt.:
V o l p e Labor
Overhead (65% of Labor)
V o l p e Travel

Contracts:
Subtotal-Volpe Engineering $

I n i t i a l S i t e W a l k s
S o i l Transport & Disposal

P l a n s / S i t e O f f i c e
Securi ty

S i t e Removal/Replacement
Soil Treatment

S i t e Lands cap ing
S t a g i n g Area Restoration

Subtotal-Contracts
Volpe Equip/Supplies/Other:
Volpe GAA (3.9% of Contracts)

T o t a l J a c o b s Cost
A v a i l a b l e J a c o b s F u n d s $

S
S
S$$
S
S$
S
S

$3$$
3S$$
S$$S
S
5
S
S
S

Planned
6,500,000

15,000
105,000
40,000

3,000,000
5,000

500,000
4,693,000

20,000
14,878,000

Cumulative
Commit t ed Costs

222,573
143,352
46,049

411,974

4,519
1,695,822

82,573
72,550

2,214,357
899,398
414,967
381,819

5,766,005
23,631

225,547
6,427,157

72,843

S$
$
5

$
$
$
$
$
$
$
3
J

J
$
3

A $
$
S
$
$
$
$
$
$
S

Current M o n t h
3,450 $
2,260 S

S
5,709 $

3
$
$
$
$
$
$
$

S
3,459 S

117 S
9,285 R $

A-B $

P l a n n e d
6.500,000

15,000
105,000
40,000

3,000,000
5,000

500,000
4,693,000

20,000
14,878,000

Cumulat ive
Accrued Cost s

222,573
143,352
46,039

411,964

.
-
.
-
.
-

• • -
5,217,011

18,631
224,663

5,872,269
627,731

S
$$
$

3$$$
$
$$$

S
$
5
S

Current M o n t h
3,450
2,260.
5,709

.

.

.
-
.
-
-
-
¥59
.

6,168



S a f e t y & S e c u r i t y P r o j e c t
F i n a n c i a l S u m m a r y

A / O 8 / 3 1 / 0 0

Funds Authorized
1 ) J a c o b ' s S m e l t e r (N-0329)
2) EPA S e c u r i t y & S a f e t y (N-0350)
3) A s p e n Park ( N - 0 3 3 2 )
4) Lockwood S o l v e n t s (N-0386)
5) Libby Emergency Response ( N - 0 4 2 8 )
6) Libby Cost Analysi s (N0064)
7) Libby Remediat ion Export Plant ( N - 0 4 2 3 )
8) Libby Remediation (N0079)
9 ) Libby S a m p l i n g ( N 0 1 3 1 )

T o t a l EPA F u n d s Author ized $
Costs Incurred (Safety & Security)
Description
Volpe Engineering:

Contracts:

V o l p e Labor $
Overhead (65.5% of Labor) $

V o l p e Travel $
Subtotal-Volpe Engineering $

Subtotal-Contracts $
Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T o t a l S a f e t y & S e c u r i t y Cost S
A v a i l a b l e S a f e t y & S e c u r i t y F u n d s $

$
S$$$$$
S$
S

$$$$
$
S$$
S
$

P l a n n e d
6,500,000

15,000
105,000
40,000

3,000,000
5,000

500,000
4,693,000

20,000
14,878,000

Cumulat ive
Commit t ed Costs

802
513-

1,315
_
.
-
_

1,315
13,685

$
$
$
$
$
S
S
$
S

$
A $

$
$
$
$
$
$
$
$

Current Month
$
$
$
J
$
$
$'
S

- B $
A-B $

Planned
6,500,000

15,000
105,000
40,000

3,000,000
5,000

500,000
4,693,000

20,000
14,878,000

Cumula t iv e
Accrued Cos t s

Current M o n t h
802 $
513 $

$
1,315 $

$
5
$
$

1,315 $
13,685



A s p e n Park P r o j e c t
F i n a n c i a l S u m m a r y

A / O 8 / 3 1 / 0 0

Funds Authorized
\ ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 )
2 ) E P A S e c u r i t y & S a f e t y ( N - 0 3 5 0 )
3) A s p e n Park (N-0332)
4 ) Lockwood S o l v e n t s ( N - 0 3 8 6 )
5) Libby Emergency Response ( N - 0 4 2 8 )
6) Libby Cost Analysi s (N0064)
7) Libby Remediation Export P l a n t ( N - 0 4 2 3 )
8) Libby Remediation (N0079)
9 ) Libby S a m p l i n g ( N 0 1 3 1 )

T o t a l E P A F u n d s Author iz ed
Costs Incurred (Aspen Park Project}
Descr ip t i on
Volpe Engineering:

V o l p e Labor
Overhead (65.5% of Labor)

V o l p e Travel
Subtotal-Volpe Engineering

Contracts:
ECC

Subtotal-Contracts
Volpe Equip/Supplies/Other:
Volpe CAA (3.9% of Contracts)

T o t a l A s p e n Park Cost
A v a i l a b l e A s p e n Park F u n d s

$$$•$$$$$$s

Planned
6,500,000

15,000
105,000
40,000

3,000,000
5,000

500,000
4,693,000

20,000
14,878,000

C u m u l a t i v e

$
$

A $
$
$
$
$
$
$
S

Commit t ed Costs
$
$
$
S
$
S$$$
s

2,161
1,416

-
5,577

71,762
71,762

-
2,799

78,137
26,863

Current Month
$
$
$
$
$
$
$
$
$

$
$
$
5
$
$
$
$

B S
A-B $

P l a n n e d
f>,500,0()0

15,000
105,000
40,000

3,000,000
5,000

500,000
4,693,000

20,000
14,878,000

C u m u l a t i v e
Accrued Costs

2,161
1,416

-
5,577

13,509
13,509

-
2,799

19,884
85,116

Current M o n t h
$
$
$
$
$
S
$
$
$



Funds Authorized
\ ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 )
2 ) E P A Security.* S a f e t y ( N - 0 3 5 0 )
3 ) A s p e n Park ( N - 0 3 3 2 )
4) Lockwood S o l v e n t s (N-0386)
5) Libby Emergency Response ( N - 0 4 2 8 )
6) Libby Cost Analy s i s (N0064)
7) Libby Remediation Export Plant (N-0423)
8) Libby Remediation (N0079)
9 ) Libby S a m p l i n g ( N 0 1 3 1 )

T o t a l E P A F u n d s Authorized
Costs Incurred (Lockwood Project)
Description
Volpe Engineering:

V o l p e Labor
Overhead (65.5% of Labor)

V o l p e Travel
Subtotal-Volpe Engineering

Contracts:
C u l l i g a n Water

Pioneer Water
Subtotal-Contracts

Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T o t a l Lockwood Cost
A v a i l a b l e Lockwood F u n d s

Lockwood S o l v e n t s P r o j e c t

$
S
$
$
$
$
$
$
$
$

$
$
$
5
$
$
5
5
S
S

F i n a n c i a l S u m m a r y
A/O 8/31/00

Planned
6,500.000

15,000
105,000
40,000

3,000,000
5,000

500,000
4,693,000

20,000
14,878,000

Cumulative
Committed Costs

1,603.76
1,050.46

-
2,654

10,432
7,072

17,504
27

684
20,869

A

Current Month
$ 248.42
$ 162.71
$
5 411
$
$ 469
S 469
$
5 /*
$ 898 B

$
$
$
$
$
$
$
$
$
$

Planned
6,500.000

15,000
105.000
40,000

3,000.000
5,000

500,000
4,693,000

20,000
14,878,000

Cumulat ive
Accrued Costs

1,603.76
1,050.46

2,654 5

Current Month
248.42
162.71

411

19,131 A-B

$$
5
5
$
$
$

2,073
5,914
7,9*7

27
500

11 ,169
28,831

$
$
J
$
5
S

241
469
710
-
18

1,139



L i b b y A s b e s t o s P r o j e c t
F i n a n c i a l S u m m a r y

A / O 8 / 3 1 / 0 0

Funds Authorized
1 ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 )
2 ) E P A S e c u r i t y & S a f e t y ( N - 0 3 5 0 )
3 ) A s p e n Park ( N - 0 3 3 2 )
4) Lockwood S o l v e n t s ( N - 0 3 8 6 )
5) Libby Emergency Response (N-0428)
6) Libby Cost A n a l y s i s (N0064)
7) Libby Remedia t ion Export Plant ( N - 0 4 2 3 )
8) Libby Remedia t i on ( N 0 0 7 9 )
9 ) Libby S a m p l i n g ( N 0 1 3 1 )

T o t a l E P A F u n d s Author i z ed
Costs Incurred (Llbbv Project}
Description
Volpe Engineering/Pro/. Mgmt:

V o l p e Labor
Overhead (65.5% of Labor)

V o l p e Admin S u p p o r t
V o l p e Travel

Subtotal-Volpe Engineering
Contracts:

CDM Federa l Programs
Concensus Assoc
Birk Construct ion

Marcor
Southwes t I m a g i n g

S t Johns H o s p i t a l
Kootenai Surveryors
Subtotal-Contracts

Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T o t a l Libby Cost

P l a n n e d
$ 6,500.000
$ 15.000
$ 105,000
$ 40.000
S 3,000,000
$ 5,000
$ 500.000
$ 4,693,000
$ 20,000
$ 14,878,000

C u m u l a t i v e
Committed Costs

$
$
$
$
S
$
$
$
$
$
$
$
$
S$
S

139,197
91,174

6,351
34,199

270,921
1,809,269

2,325
98,197
14,498
15,000
2,500
4,915

1,946,704
107,713

80,333
2,405,670

A

Current Month

$
S
$$
5
$
$
$
$
$
$
J
S
S
S

9,685
6,344

-
5,803

21,833
55,010

-
-
-
.
.

55,010
(36)

2,241
79,048 B

P l a n n e d
$ 6,500,000
$ 15.000
$ 105.000
$ 40.000
$ 3,000,000
$ 5.000
$ 500.000
$ 4,693,000
$ 20.000
$ 14,878,000

Cumula t iv e
Accrued Costs

$
$
$
$
S
$
$
$
$
$
$
$
$
S
S
S

139,197
91,174

5,439
26,843

262,652
754.413

2,272
98,197
13,787
15,000
.

4,915
888,583

92,893
77,886

1 ,322,013

Current Month

$
$
$
S
S
$
$
$
$
$
$
$
S
S$$

9,685
6.344

732
905

17,666
183,661

-
10,414
13,787
15,000

-
-

222,861
614

U53
242,495

A v a i l a b l e Libby F u n d s $ 594430 A-B 1,677,987



L i b b y Cost A n a l y s i s
F i n a n c i a l S u m m a r y

A/O 8/31/00

Funds Authorized
1 ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 )
2 ) I - P A Securi ty & S a f e t y ( N - 0 3 5 0 )
3) A s p e n Park ( N - 0 3 3 2 )
4) Lockwood S o l v e n t s (N-0386)
5) Libby Emergency Response (N-0428)
6) Libby Cost A n a l y s i s (N0064)
7) L i b b y Remediation Export P l a n t ( N - 0 4 2 3 )
8) Libby Remediation (N0079)
9) Libby S a m p l i n g ( N 0 1 3 1 )

T o t a l EPA F u n d s Authorized
Costs Incurred fLibbv Cost Analysis)
Pescrintion
Volpe Engineering:

Contracts:

Volpe Equip/Supplies/Other:
Volpe G&.A (3.9% of Contracts)

V o l p e Labor
Overhead (65.5% of Labor)

V o l p e Travel
Subtotal-Volpe Engineering

Subtotal-Contracts

T o t a l Libby Cost A n a l y s i s Cost
A v a i l a b l e L i b b y Cost A n a l y s i s F u n d s $

$$$$$$$$$$

$$$
5
$
5
5
5
S
$

Planned
6,500,000

15,000
105,000
40,000

3,000,000
5,000

500,000
4,693,000

20,000
14,878,000

C u m u l a t i v e
Committed Costs

2,647
1,734

-
4,380

_
-
-
.

4,380
620

A

Current Month
$ 697
$ 457
$
5 1,154

$
5
$
$
S 1,154 B

A-n

$$$$$$$$$s

$$$s
$
5
5
5
$
$

P l a n n e d
6,500,000

15,000
105,000
40,000

3,000.000
5,000

500,000
4,693,000

20,000
14,878,000

C u m u l a t i v e
Accrued Costs

2,647
1,734-
4,380

_
-
-

•
4,380

620

$
$
$
5
$
5
$
5
$

Current M o n t h
697
457.

1,154
,
-
-
-

1,154



L i b b y R e m e d i a t i o n E x p o r t P l a n t
F i n a n c i a l S u m m a r y

A/O 8 / 3 1 / 0 0

Funds Authorized
1 ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 )
2) EPA Secur i ty & Safe ty ( N - 0 3 5 0 )
3) A s p e n Park ( N - 0 3 3 2 )
4) Lockwood Solvent s ( N - 0 3 8 6 )
5) Libby Emergency Response ( N - 0 4 2 8 )
6) Libby Cost A n a l y s i s (N0064)
7) Libby Remediation Export Plant (N-0423)
8) Libby Remediation (N0079)
9 ) Libby S a m p l i n g ( N 0 1 3 1 )

T o t a l EPA F u n d s Author ized $
Costs Incurred (Libbv Remediation Export Plant)
Description
Volpe Engineering:

Contracts:

Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

V o l p e Labor
Overhead (65.5% of Labor)

V o l p e Travel
Subtotal-Volpe Engineering

COM
Subtotal-Contracts

T o t a l Libby Remediat ion Expor t P l a n t Cost S
A v a i l a b l e L i b b y Remedia t ion Expor t P l a n t F u n d s S

Planned
$ 6,500,000
$ 15,000
$ 105,000
$ 40,000
$ 3,000.000
$ 5,000
$ 500,000
$ 4,693,000
$ 20,000
$ 14,878,000

C u m u l a t i v e
Committed Costs

$
$
$
5
$
5
5
S
$
S

2,161
1,416-
3,577

154,902
154,902

-
6,041

164,520
335,480

$
$
$
$
$
$
5
5
S

A

Current Month
1,863
1,220

-
3,083

63,061.00
63,061

-
2,459

68,604 B
A-B

P l a n n e d
$ 6,500,000
$ 15,000
$ 105,000
$ 40,000
$ 3,000,000
$ 5,000
S 500,000
$ 4,693,000
$ 20,000
$ 14,878,000

C u m u l a t i v e
Accrued Costs

Current M o n t h
$
$
$
$
$
5
5
J
$
$

2,161
1,416

-
3,577

_
-
-
.

3,577
496,423

S
$
$
X
$
5
$
$
$

1,863
1,220

-
3,083

_
-
-
.

3,083



L i b b y R e m e d i a t i o n
F i n a n c i a l S u m m a r y

A/0 8/31/00

Funds Authorized
1 ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 )

2) EPA Secur i ty & S a f e t y ( N - 0 3 5 0 )
3 ) A s p e n Park ( N - 0 3 3 2 )
4) Lockwood S o l v e n t s ( N - 0 3 8 6 )
5) L i b b y Emergency Response ( N - 0 4 2 8 )
6) L i b b y Cost A n a l y s i s (N0064)
7) Libby Remediation E x p l o i t Plant ( N - 0 4 2 3 )
8) Libby Remediation (N0079)
9 ) Libby S a m p l i n g ( N 0 1 3 1 )

T o t a l EPA F u n d s Authorized $
Costs Incurred (Libbv Remediation}
Descript ion
Volpe Engineering:

Contracts:

V o l p e Labor
Overhead (65.5% of Labor)

V o l p e A d m i n S u p p o r t
V o l p e Travel

Subtotal-Volpe Engineering
Manor

F i l l / t o p s o i l (not awarded yet) $
T r u c k i n g (not awarded ye t)

Parker Relocation
A p e x

Argus
COM

Subtotal-Contracts
Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T o t a l Libby Remediat ion Cost

P l a n n e d
$ 6,500,000
$ 15,000
$ 105.000
$ ' . 40,000
$ 3,000,000
$ 5,000
$ 500,000
S 4,693,000
$ 20,000
$ 14,878,000

Cumula t iv e
Commit t ed Costs

$
$
$
$
J
$
$
$
$
$
$
$
X
S
S
$

40,853
26,759

7,466
13,874
88,952

1,700,771
106,500
99,888
28.830
15,625
31,329

651,100
2,634,043

10,187
103,410

2,836,592

$
$
$
$
S
$
$
$
$
$
$
$
S
S
S$

A

Current Month
13,624
8,924
7,466
5,458

35,471
563,397.00
26,500.00

-
630.00

-
-

217,034.00
807,561

5,020
31,982

880,034 B

P l a n n e d
$ 6,500,000
$ 15,000
$ 105,000
$ 40,000
$ 3,000,000
$ 5,000
$ 500,000
S 4,693,000
$ 20,000
$ 14,878,000

Cumula t iv e
Accrued Costs

Current Month
$
$
$
$
5
$
$
$
$
$
$
$
S
$
S
$

40,853
26,759

575
13,874
82,061

388,604-
-

7.242
2,081
8,819

84,362
491,107

187
82,951

656,305

$
$
$
$
$
$
$
$
$
$
$
$
$
$
S
S

13,624
8,924

575
13,874
36,996

381.384.65-
.

2,016.67.
8,818.75

84,361.65
476,582

20
25,083

538,681
A v a i l a b l e L i h b y Remediation F u n d s $ 1,856,408 A-B 4,036,695



L i b b y S a m p l i n g
F i n a n c i a l S u m m a r y

A / O 8 / 3 1 / 0 0

Funds Authorized
1 ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 )
2) EPA S e c u r i t y & S a f e t y ( N - 0 3 5 0 )
3) A s p e n Park ( N - 0 3 3 2 )
4) Lockwood S o l v e n t s ( N - 0 3 8 6 )
5) Libby Emergency Response ( N - 0 4 2 8 )
6) Libby Cost A n a l y s i s ( N 0 0 6 4 )
7) Libby Remediation Export Plant ( N - 0 4 2 3 )
8) Libby Remediation ( N 0 0 7 9 )
9) Libby S a m p l i n g ( N 0 1 3 1 )

T o t a l E P A F u n d s Authorized
Costs Incurred (Libbv Sampline)
Descript ion
Volpe Engineering:

Contracts:

Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

V o l p e Labor $
Overhead (65.5% of Labor) $

V o l p e Trave l $
Subtotal-Volpe Engineering

Subtotal-Contracts

T o t a l Libby S a m p l i n g Cost $
A v a i l a b l e Libby S a m p l i n g F u n d s $

$$$$$$$$ss

$$$
5
$
5
5
$
$

P l a n n e d
6,500,000

15.000
105,000
40,000

3,000,000
5,000

500,000
4,693,000

20,000
14,878,000

C u m u l a t i v e
Commit t ed Costs

-
-
-
-
.
.

2,500
98

2,598

$
$
$
S
$
Ss
5
$

Current Month
-
-
-
-
_
.

2,500
98

2,598

$$s$$$$$ss

$$$
5
$
S
5
5
S

P l a n n e d
6,500.000

15,000
105,000
40,000

3,000,000
5,000

500,000
4,693,000

20,000
14,878,000

C u m u l a t i v e
Accrued Cos t s

.
-
-
-
_
.
-
.
_

Current M o n t h
$
$
$
$
$
S
J$
$

17,403 20,000


